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A. Document History 
Relevant Sections Version Date Changes Author 
Entire Document 1.00 5/11/2012 Initial version VGH,TB 
Checklist on page 2 
Checklist on page 3 
1.1 2/19/2013 Removed mention of 
nagios, reference to 
contacts no longer with 
XSEDE and INCA 
contact. Contacts 
updated on page 3 
VGH 
Checklist on page 2,3 1.2 2/25/2013 After meeting with SPs 
I came across some 
items to update and be 
more clear about 
VGH 
Checklist tables 1.3 10/8/2013 Updated contact 
information in checklist 
tables 
VGH 
Checklist page 2 under ECSS 1.4 12/10/2013 Added detailed ECSS 
information needed 
VGH,NWD 
Added Exit Checklist sections 1.5 1/21/2014 Added Exit checklist 
information which came 
from SP Forum 
discussions 
VGH editor, 
RLM, GDP, 
B.Sinkovits, B. 
Stock, SPForum 
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B. Document Scope  
The following describes the XSEDE Service Providers (SPs) and Campus Bridging (CB) checklists to be 
used for integration and/or deployment of a new resource in XSEDE, verify an existing resource at an SP 
site, to coordinate a campus bridging project, or for the exit of a resource from XSEDE.   
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C. Service Provider and Campus Bridging Checklists 
The following describes the XSEDE Service Providers (SPs) and Campus Bridging (CB) checklists to be 
used for entry, annual review and exit of a new resource in XSEDE, to verify an existing resource at an 
SP site or to coordinate a campus bridging project.  These checklists are maintained by the XSEDE 
Operations Software Testing and Deployment (ST&D) group. The SP and CB checklists include 
installation of some or all of the XSEDE Software and Services as appropriate for the resource.  The 
separately maintained XSEDE Software and Services Table document provides a summary of the XSEDE 
Software and Services Baseline document [1] and provides a concise high-level overview with links to 
further descriptions and links to the software and installation instructions.  
As there is lead time for many of the coordination, notification and starting discussions between XSEDE 
and the new SP staff should begin prior to one quarter before the allocation is to begin.  Since the 
information needs to be published in the XSEDE allocations system prior to award advanced discussions 
should begin at least one quarter prior to start of allocations awards on the new system. 
Note that starting an SP deployment or coordinating a campus bridging projects starts with contacting the 
SP coordinator in the XSEDE Operations Software Testing and Deployment group as the first step.  
For any questions regarding this checklist please contact the ST&D manager, Troy Baer or the XSEDE 
Operations Deputy Director, Victor Hazlewood. Contact Troy Baer at tbaer@utk.edu or Victor 
Hazlewood at victor@utk.edu. 
Locations where SP resource information is viewable and in some cases modifiable by the SP include the 
following: 
Item URL 
RDR https://rdr.xsede.org 
Portal https://portal.xsede.org/ 
Information Services http://info.xsede.org 
Allocation and usage resource for staff https://xupapps.tacc.utexas.edu/staff_queries/ 
 
[1] - https://www.xsede.org/documents/10157/281380/XSEDE_SP_Software_and_Services_Baseline_v1.0.pdf 
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D. Service Provider and Campus Bridging Entry/Annual Checklists 
 
SP Level 1 and Level 2 Entry/Annual Checklist - all resource types 
Integration Item XSEDE Group Contact 
Start   
Contact ST&D Coordinator to initiate SP 
integration project (coordinator to notify all 
Operations Managers) 
Operations, ST&D SP Coordinator 
Allocations   
Allocations Process Integration User Support, 
Allocations 
Ken Hackworth 
POPS allocation system integration Operations, A&AM Amy Schuele 
Request SP/Site Staff Allocation (if necessary) 
(For new resources at a new site, do not add the 
resource to “staff” resource until after production. If 
new resource is at a new site have this allocation only 
on the new resource.  Once in production then add to 
“staff” resource.  ) 
User Support, 
Allocations 
Ken Hackworth 
Systems Integration   
XSEDEnet integration (SP L1 and SP L2) Operations, 
XSEDEnet 
Joe Lappa 
XSEDE ticket system integration coordination Operations, SysOps Mike Pingleton 
AMIE implementation 
 Project/account create/modify 
 Job accounting 
 Gateway end-user accounting 
 Storage allocation accounting 
Operations, AA&M Amy Schuele 
Software and Services installation 
(See Software and Services Summary Table) 
Operations, ST&D SP Coordinator 
Information Services Integration 
        globus-mds-info 
(See Software and Services Summary Table) 
Operations, ST&D 
and SDI 
SP Coordinator 
Info Services Coordinator 
Portal Integration 
        globus-wsrf-mds  
(See Software and Services Summary Table) 
User Support, 
User Info Resources
Maytal Dahan 
Update RDR information 
(https://rdr.teragrid.org/rdr/) 
Operations, ST&D SP Coordinator 
XSEDE automated production testing (INCA) Operations Shava Smallen 
Other Coordination or Integration   
ECSS coordination  
 Advanced notice, as possible 
 Identify ECSS that need staff accounts 
in first allocation quarter (prior to 
general staff account access) 
 Description of specialty expertise that 
ECSS Nancy Wilkins-Diehr 
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is expected for the new resource 
 Discussion of how ECSS support can 
be handled 
Identify liaison/coordinator to Campus Champions EOT Scott Lathrop 
How can SPs feedback into XSEDE 
 Develop and describe SP Use Cases 
 Develop and describe SP Requirements 
 Feedback on Software and Services 
 
Engineering 
Engineering 
SDI 
 
Janet Brown 
Janet Brown 
help@xsede.org (JP also) 
Communications   
User Guide development for website/portal User Support, 
User Info Services 
Maytal Dahan 
Susan Lindsey 
Media Communications Coordination User Support Travis Tate 
Operations mailing lists participation 
‐ ops-accting@xsede.org (accounting) 
‐ ops-sp-software@xsede.org (SP SW and 
services) 
‐ incident-discuss@xsede.org 
Operations ST&D ST&D SP Coordinator 
Develop Training User Support, 
Training 
Sam Moore 
SP Forum Participation SP Forum SP Forum Chair 
Final Checkout prior to production   
SP Integration Testing (SP staff and XSEDE staff) Ops, SP ST&D SP Coordinator 
SP Friendly User Testing Ops, SP, and Users ST&D SP Coordinator 
Ticket routing testing Operations, SysOps 
and SP 
Mike Pingleton and 
SP representative 
Add resource to “staff” resource (as necessary SP 
L1, L2) 
Operations, A&AM Amy Schuele 
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SP Level 3 and Campus Bridging (CB) Entry/Annual Checklist - all resource types 
Integration Item XSEDE Group Contact 
Start   
Contact ST&D CB Coordinator to initiate SP 
Level 3 or campus bridging integration 
project 
Operations, ST&D ST&D CB Coordinator 
Allocations   
None   
Systems Integration   
XSEDE ticket system integration 
coordination (for SP L3) 
Operations, 
SysOps 
Mike Pingleton 
Software and Services installation 
(See Software and Services Summary Table) 
Operations, ST&D ST&D CB Coordinator 
Information Services Integration Operations, ST&D 
and SDI 
ST&D SP Coordinator 
Information Services 
Coordinator 
Other Coordination or Integration   
Identify liaison/coordinator to Campus 
Champions  
EOT Scott Lathrop 
Develop and describe CB Use Case(s) Systems 
Engineering 
Janet Brown 
Develop and describe CB Requirements Systems 
Engineering 
Janet Brown 
Feedback on Software and Services XSEDE ticket 
system or SDI 
help@xsede.org  
 
Communications   
User Guide development for website/portal 
(SP L3) 
User Support, 
User Information 
Services 
Maytal Dahan 
Susan Lindsey 
Media Communications Coordination  User Support Travis Tate 
Operations mailing lists participation 
‐ ops-sp-software@xsede.org (Ops SP 
SW) 
‐ ops-cb-software@xsede.org (Ops CB)
Operations ST&D CB Coordinator 
Training (SP L3) User Support, 
Training 
Sam Moore 
Final Checkout prior to production   
SP End User Testing (optional) Ops, SP, and Users CB Coordinator 
Ticket routing testing (SP L3) Operations, 
SysOps and SP 
Mike Pingleton and 
SP representative 
 
  
SP and CB Checklists Page 5 
E. Service Provider and Campus Bridging Exit Checklist 
The following describes the XSEDE service providers (SPs) and campus bridging (CB) exit checklist to 
be used for coordinating the exit of an allocated SP or CB resource from XSEDE.  This checklist is 
maintained by the XSEDE Operations Software Testing and Deployment (ST&D) group.    
Note that the exit of an SP or CB resource starts with the SP/CB staff specifying the expected exit date of 
the resource in the XSEDE RDR system (called the “Decommission date” in RDR).  The SP Coordinator 
will monitor this information periodically to check for upcoming resource exits.  This information will be 
reviewed during the annual SP and CB coordination review conducted by the XSEDE SP Coordinator.   
Communication to users, XSEDE staff, campus champions, and XSEDE NSF Program Officer are 
important aspects of any XSEDE SP or CB exit. 
For any questions regarding this checklist please contact the ST&D manager, Troy Baer or the XSEDE 
Operations SP Coordinator, Victor Hazlewood. Contact Troy Baer at tbaer@utk.edu or Victor Hazlewood 
at victor@utk.edu. 
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SP Level 1 and SP Level 2 Allocated Resource Exit Checklist 
Integration Item XSEDE Group Coordinator 
Start   
SP Coordinator will periodically review SP 
resource end dates (exit date) in the XSEDE RDR 
system and coordinate with SP and XSEDE staff. 
This will be inspected at least at the annual SP 
checklist review (See Note 1) 
Operations, ST&D SP Coordinator 
User and XSEDE Notifications   
At 12 months prior to the exit date XSEDE will 
send communication through the XSEDE 
allocations notification news item to all XSEDE 
users regarding the exit date and effects on 
allocation requests; this is to inform the users of 
the exit date and inform them that the next round 
of allocation requests would have shortened 
periods for the resource (see Note 2) 
SP management and 
staff, Allocations, 
User Services 
SP Coordinator 
SP will communicate to active PIs 6, 3, and 1 
month prior to the exit date explaining disposition 
of the resource and instructions to user’s 
concerning access to their data 
SP mgmt and staff, 
Allocations, User 
Services 
SP Coordinator 
At 1 month prior to exit date XSEDE Operations 
will send an email to XSEDE staff, campus 
champions, and SP Forum Chair announcing the 
exit of a resource and any related 
information/instructions 
ST&D SP Coordinator 
   
Allocations   
Coordinate with service provider for amount of 
resource to allocate to XRAC process, especially 
for the XRAC allocations meetings at 9, 6 and 3 
months prior to the exit date 
SP mgmt and staff, 
Allocations 
SP, Ken Hackworth 
Coordinate with the service provider for the 
removal of the resource from requests in XRAS 
(formerly POPS) 
SP mgmt and staff, 
Allocations, A&AM, 
User Interfaces 
SP, Ken Hackworth, Amy 
Schuele, Maytal Dahan 
In coordination with the service provider and after 
the exit date, retire XSEDE staff allocations 
related to this resource 
SP mgmt, Allocations, 
A&AM 
SP, Ken Hackworth, Amy 
Schuele 
Coordinate	transfer	of	remaining	balances	
of	unexpired	allocations	on	the	
decommissioned	resource	to	other	ongoing	
resources.	(This	transfer	may	be	capped	at	
the	lesser	of	the	unused	balance	and	the	pro	
rated	period	of	the	original	allocation	on	
the	exiting	resource.) 
SP mgmt, Allocations SP, Ken Hackworth
   
Operations   
Discuss the disposition of participation in SP mgmt, XSEDEnet Joe Lappa 
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XSEDEnet after the exit date 
Set date to retire ticket system category for the 
exiting SP.  Provide final ticket report for the 
quarter and the annual period 
SP mgmt, SysOps Mike Pingleton 
Set date to end AMIE requests to/from SP Operations, AA&M Amy Schuele 
Retire SP in XSEDE Information Services 
- Make sure RDR retirement date is set 
- Shut down any globus-wsrf that serves job 
and load information 
- Before shutting down the globus-mds-info 
in the core kit (etc/registeredkits.conf) 
comment out all kits that will no longer be 
accessible. Do not comment out the core 
kit 
- For the core kit set reg/kit.conf 
"SupportGoal = retired" 
- Restart the globus-mds-info to pick up 
the new changes 
- After the changes have propagated  to 
info services (see Note 3) shutdown 
globus-mds-info 
SP mgmt, ST&D, 
SD&I 
SP Coordinator 
Remove resource from “staff” resource list in 
XDCDB 
A&AM Amy Schuele 
Coordinate retirement of INCA and Nagios 
monitoring 
SP staff, SysOps, 
INCA 
Stephen McNally, Shava 
Smallen 
Remove SP staff as appropriate from Operations 
mailing list participation 
‐ ops-accting@xsede.org (accounting) 
‐ ops-sp-software@xsede.org (SP SW and 
services) 
‐ incident-discuss@xsede.org 
List admin SP Coordinator, list 
admin 
   
Portal and Website   
Remove resource information from Portal and 
Website (resource listing, user guide, job/load info, 
etc.) 
 
User Support, 
User Info Resources 
Maytal Dahan 
   
Other Coordination    
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Final SPs feedback to XSEDE 
 SP entry, maintenance, exit processes 
 Feedback on Software and Services 
 
ST&D/Engineering 
ST&D/Engineering 
 
Janet Brown, SP 
Coordinator 
Janet Brown, SP 
Coordinator 
   
 
 
Notes: 
1. To establish an understanding of a resource end date is determined from an XSEDE point of view 
review the following: 
 For "Track 2"-style resources (Level 1 SPs), this can be tied to the known award end date in 
the NSF awards database 
 For systems supported by other funds the end date should be set by the SP and reviewed at 
the annual checklist review 
 For Level 2/3 resources that are not allocated it is important for XSEDE to have accurate 
information on the XSEDE website, portal, RDR and other systems.  Participation in XSEDE 
will be confirmed at least annually and determined if the service will exit within the next 12 
months. 
2. Communications to users should outline their options for allocations on the resource 
(e.g., will there be 9-, 6-, and/or 3-month allocation made as the resource nears end of 
availability). Communications to user should relate options for alternate resources to 
target for their work. No allocations made on the resource should have an end date past 
the known end date of the system within XSEDE; availability will need to be pro-rated 
on time left in the last few allocation rounds if made available. Communications to users 
may advise them that they should request as much time as they think they need because 
amounts that were cut from requested allocations may be reinstated if the end date of the 
requested resource is extended.  
3. Check information services at  
http://info.teragrid.org/web-apps/html/kit-reg-v1/ and look for the specific resource. 
 
 
